GDAAC Notes for
MODIS Technical Team Meeting (7/30/98)

WEEKLY HIGHLIGHTS:

. Regression testing of PGEO7 (V2.1) nearly complete
. ECS Drop 4P installed, checkout in progress

WEEKLY PLAN:

. Participate in ECS Drop 4P checkout with respect to SSIT capabilities
. Continue integration of PGEs 09, 10, 16 into the ECS.
. Continue PGE01-02-03 chain test with 2 hr L0 data input.

WORK IN PROGRESS AND FUTURE:

. Production Rule information needed from SDST to complete integration of PGEs 09, 10, 16, 17, 19
(need delivery date) o

. Test data needed to establish benchmarks for L1, L2 processing; at a minimum 6 hours are needed (24
hours is preferable); 24 hours L0 data generation in progress, 2 hours received to date; additional data
required to test Y2K compliance

. L1B Data volume increase (ESDIS impact assessment needed)

. SSIT Agreement updates (CCRs)

. MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6/98

ECS-SYSTEM STATUS: YELLOW

Problem: Installation of Drop 4P into test mode (TS2) appears to have had some impact on other modes
(TS1, Ops). Impact assessment underway. System installation, checkout and test procedures are
maturing; documentation is being brought up to date. (Yellow).

. Drop 4P in Test mode (TS2), Drop 4.x in SSIT mode (TS1) and Operations mode (Ops).

MAPI/SDST TK SSIT STATUS: GREEN
. Lien established for Error List, work-off by 7/31/98.

OCEAN_LIB SSIT STATUS: YELLOW
Problem: DAAC cannot promote PGE to operations without error list documentation, lien pending;

resolution schedule pending SDST communication with algorithm developers.(Yellow)

. Delivered 4/15/98; Inspection complete; Build complete.



Production readiness

Work days for SSIT Best Case Nominal Case Actual
Inspection 1 3 3 (n=11)
Integration I 2 5 6 (n=10)
Integration II 4 8-15 16 (n=7)
Patch 1-4 3-8 3 (n=14)
Error Testing 4 8 4 (n=2)
Chain Testing 8 15 8 (n=2)
Total 23 54 40 (was 42)

Best Case: Little or no problems with ECS or PGE
Nominal Case: Minor problems encountered and resolved; no major blunders
Actual: Averages to date

Phases of SSI&T:

Inspection: Delivered Algorithm Package is inspected for contents and completeness. PGE is inspected for
documentation, formats, file structures, and standards compliance.

Integration-I: PGE is built and run from the command line. Generated data product(s) are verified with SDST
supplied comparison file(s). (DAACbuild for a library)

Integration-II: PGE is registered into ECS, including population of PDPS database. Test data is inserted
into the Data Server for staging into production. PGE execution is planned and scheduled through
ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server.
Generated data product is retrieved from Data Server for verification.



GSFC DAAC Launch Readiness

Duty Ops Launch

PGE Name Delivered | Integrated | Chained | Cycle | Readiness | § Readiness* Notes
PGEOI (2 1) 4/15/98 5/8/98 5/20/98 | 100% G expected Lien, SDST to provide error list by 7/31/98
PGEO2 (2 0) 1/29/98 3/18/98 5/20/98 | 100% G expected Lien, SDST to provide error list by 7/31/98
PGEO2(2 1)
PGEO3 2/18/98 4/2798 5/26/98 | 100% G expected  |Lien, SDST to provide error list by 7/31/98
PGEQO4 3/20/98 §/28/98 8/15/98 G expected  |Lien, SDST to provide error list by 8/31/98
PGEO5 3/16/98 in progress | 8/15/98 G expected Lien, SDST to provide error list by 8/31/98
PGEI11 (2 2) 177198 6/8/98 8/31/98 G expected

Lien pending, SDST to provide error list for launch readiness; Prod ruleq
PGE17 /1798 7/121/98 8/31/98 Y expected  |PVL needed from SDST to verify integration

Lien pending, SDST to provide error list for launch readiness, Prod rules
PGEI19 4/17/98 7/122/98 8/31/98 Y expected PVL needed from SDST to verify integration

Lien pending, SDST to provide error list for launch readiness; Prod rules
PGEO9 577198 in progress | 9//5/98 Y expected  [PVL needed from SDST to complete integration
PGE12 (V2 1) 7/17/98 G contingent _|ECS to provide Land Tiling, Lieri, SDST to provide error list by 9/30/98
PGE13(V21) 772098 G contingent _|ECS to provide Land Tiling, Lien, SDST to provide error list by 9/30/98
PGE14(V21)) 7722198 G contingent _|ECS to provide Land Tiling; Lien, SDST to provide error list by 10/31/9
PGEO06 6/18/98 7/14/98 8/14/98 expected __|Compiler upgrade complete; version 1.0 was successfully integrated
PGEQ7 (V2.1) 6/8/98 in progress G expected  |Lien, SDST to provide error list by 8/31/98, V2.0 successfully integrated
PGE20

. Lien pending, SDST to provide error list for launch readiness; Prod rule

PGE!0 572298 in progress Y PVL needed from SDST to complete integration
PGE49
PGESO
PGES3
PGLESH
PGE69
PGES6

Lien pending, SDST to provide error list for launch readiness; Prod ruley
PGE16 6/22/98 in progress Y PVL needed from SDST to complete integration
PGEIS (V2 1) 712798 contingent  |ECS to provide Land Tilin& Lien, SDST to provide error list by 10/31/98
PGEO8 (V2 1) 6/10/98 7/23/98 G expected Lien, SDST to provide error list by 8/31/98
*12/98 Launch I contingent |available if known hlgh rlgk Jrqblcms are addresscd . ) L ~__ﬁ"7 o

; expected  |no known high risk obstacles for | launch readiness L
' demonsirated |demonstrated through Ops Rea Readmess Exerclscs (OREs) L

§ PGE Status Codes: o I o
Complete PGE is ready to process data at launch in validation mode or ops _modeW - ~ o
Green No problems or Category 1 fixes only; no high- risk liens on PGE ]
Yellow Problcms in test, Category 2 or 3 fix pending; lien pending or explrcd h ] o
Red 'SSIT has stopped. PGE will not run in its current form, fix required before testing can continue i o

7/29/98



